
 

 

SITE VISIT REPORT 

 
C O M P T O N L A C E Y 

 
a   r  c   h  i  t  e  c   t  u  r  e          t  o  w  n   p   l  a   n  n  i  n  g            l  a  n  d  s  c   a   p   e  

JOB NO 2861 
JOB TITLE Tilehurst Methodist Churc h 
DATE 04.08.08 
TIME 12.30am 
VISITED BY MY, MW, RH 
 
(1)    WORK IN PROGRESS 
 
The sta irc ase was being insta lled . 
Rad ia tors were being insta lled  in the front extension. 

(2)    PROGRESS IN RELATION TO PROGRAMME 
 
The p lasterwork interna lly has been c ompleted  and  a  mist of pa int app lied  to the wa lls, 
The sta irs a re 70% c omplete in their insta lla tion. 
The MDF c upboard  for the elec tric s in the new extension. 
The fire a la rm system has been insta lled . 
The g lass sc reens have been insta lled  either side of the entranc e lobby. 
The p rojec t is approximately 8 weeks behind  sc hedule. 
 
(3)    EXTENSION(S) OF TIME 
 
None has been requested . 
 
(4)    WEATHER 
 
Dry and  sunny 
 
(5)    LABOUR ON SITE 
 
1 joiner, 3 labourers, site agent. 
 
(6)    MATERIALS/ COMPONENTS ON SITE 
 
Renova ting Plaster 
 
(7)    COMMENTS 
 
TMC have requested  a  quota tion for bric king up  the doorway a t the bac k of the c hurc h ra ther than 
insta lling a  p lywood panel. 
 
The ma jority of the ground  floor pews have been removed by the c lient. 
 
The top  la tc h of the new front doors is above a  height tha t c an be reac hed  with ease.  CL to look a t 
the op tions ava ilab le for a  modern long la tc h version. 
 
TMC c onfirms tha t sinc e the PA system is no longer being insta lled  a t the top  of the sta irs tha t the 
existing pews on the left hand  side of the ba lc ony c an rema in in situ.  CL requests tha t the rear pew is 
sec ured  in a  better manner than a t p resent. 
 
The levels of the steps on the c hurc h ba lc ony a re slightly d ifferent than orig ina lly antic ipa ted .  CL 
c onfirms tha t the steps c an therefore be simp lified  as long as the 850mm wid th is ma inta ined  as 
shown on d rawing 1015_C1. 
 
 
(8) PHOTOS 
 



 
 

 
 



 
 

 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


