
 

 

SITE VISIT REPORT 

 
C O M P T O N L A C E Y 

 
a   r  c   h  i  t  e  c   t  u  r  e          t  o  w  n   p   l  a   n  n  i  n  g            l  a  n  d  s  c   a   p   e  

JOB NO 2861 
JOB TITLE Tilehurst Methodist Churc h 
DATE 14.08.08 
TIME 1pm 
VISITED BY MY, RW 
 
(1)    WORK IN PROGRESS 
 
The sta ir c upboard  was being insta lled . 
The a rea  a t the front of the c hurc h was being c leared . 
 
(2)    PROGRESS IN RELATION TO PROGRAMME 
 
The boilers have been insta lled   
The sc reed  has been la id  in the front extension 
The p la tform a t the bac k of the c hurc h has been extended . 
The door frames in the new extension have been insta lled . 
The ironmongery to the elec tric  c upboard  has been insta lled .  
The rad ia tors in the front extension have been insta lled . 
The d ra inage has been boxed  in interna lly 
The timber skirting in the front extension has been insta lled . 
A misting of pa int has been done in the ma in c hurc h and  extension. 
Down lights have been insta lled  in the front extension. 
The p rojec t is c urrently 8.5 weeks behind  sc hedule. 
 
(3)    EXTENSION(S) OF TIME 
 
None has been requested . 
 
(4)    WEATHER 
 
Sunny with oc c asiona l heavy showers 
 
(5)    LABOUR ON SITE 
 
1 c arpenter 1 labourer 
 
(6)    MATERIALS/ COMPONENTS ON SITE 
 
.Renova ting p laster 
 
(7)    COMMENTS 
 
The fellowship  room needs to be c leaned  now tha t the rad ia tors have been insta lled . 
 
LC still to p rovide a  c ost for the window a t the front of the c hurc h. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



(8) PHOTOS 
 

 
 

 
 



 
 

 
 



 
 

 
 



 
 

 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


