
 

 

SITE VISIT REPORT 

 
C O M P T O N L A C E Y 

 
a   r  c   h  i  t  e  c   t  u  r  e          t  o  w  n   p   l  a   n  n  i  n  g            l  a  n  d  s  c   a   p   e  

JOB NO 2861 
JOB TITLE Tilehurst Methodist Churc h 
DATE 19.08.08 
TIME 2.45pm 
VISITED BY MY, MW 
 
(1)    WORK IN PROGRESS 
 
The externa l works were being set out a t the front of the c hurc h. 

(2)    PROGRESS IN RELATION TO PROGRAMME 
 
As per my p revious site visit report p lus: 
The door under the sta ir has been insta lled , 
The door to the d isab led  WC has been insta lled 
The a rea  to the front of the c hurc h has been c leared  and  the trenc h for the wa ll founda tions has 
been dug. 
 
(3)    EXTENSION(S) OF TIME 
 
None has been requested . 
 
(4)    WEATHER 
 
Sunny with oc c asiona l heavy showers 
 
(5)    LABOUR ON SITE 
 
2 ground  workers/  labourer 
 
(6)    MATERIALS/ COMPONENTS ON SITE 
 
.Renova ting p laster, Ba llast 
 
(7)    COMMENTS 
 
The purpose of the visit was to deliver a  deta il for the ramp a t the front of the build ing and  to d isc uss 
the requirements of the design.  LC to set out the a rea  and  then estab lish what the exac t level 
d ifferenc e will be between the level p la tform outside the entranc e doors and  the surround ing a rea . 
Onc e the front a rea  has been la id  out LC to c ontac t TMC to get the funera l d irec tors to see if the 
turning spac e is adequate for the hearse. 
 
The Link Build ing is c losed  a t p resent so the c ontrac tor has taken the opportunity to demolish the wa ll 
between the ‘Link’  and  the c hurc h.  He will a lso be demolishing the required  sec tion of the wa ll a t 
the front of the ‘Link’ . 
 
CL has instruc ted  tha t a  loc k has been fitted  to the c upboard  under the sta ir in c ase the c hurc h 
wishes to store their AV equipment there.  CL has a lso instruc ted  tha t a  hand le but no loc k is insta lled  
to the elec tric a l c upboard  for ease of use by c hurc h members.  
 
CL has instruc ted  tha t the b ric kwork is repa ired  following the remova l of the boiler house.  An amount 
of repair has been a llowed for in the c ontrac t however CL c onsiders tha t there is slightly more work 
required  than orig ina lly antic ipa ted . 
 
LC requests c onfirmation of the finishing trea tment for the new sta irc ase.  CL to p rovide. 
 
CL needs to p rovide materia l deta ils for bric k steps to the front of the c hurc h. 
 
CL to c onfirm the work required  to the woodwork a t the bac k of the c hurc h. 
 



CL c onfirms tha t the whole of the vegeta ted  a rea  a t the bac k of the ‘Link’  needs to be ta rmac ed 
right up to the existing paved  a rea . 
 
(8) PHOTOS 
 

 
 

 
 



 
 

 
 

 
 



 
 

 
 

 
 



 
 
 


