
 

 

SITE VISIT REPORT 

 
C O M P T O N L A C E Y 

 
a   r  c   h  i  t  e  c   t  u  r  e          t  o  w  n   p   l  a   n  n  i  n  g            l  a  n  d  s  c   a   p   e  

JOB NO 2861 
JOB TITLE Tilehurst Methodist Churc h 
DATE 28.08.08 
TIME 10.15am and 11.30am 
VISITED BY MY, MW 
 
(1)    WORK IN PROGRESS 
 
The lighting p rotec tion was being insta lled  on the c hurc h. 
The externa ls a t the front of the c hurc h were being p repared  for sc a lp ing to be la id . 
The interna ls of the c hurc h extension were being dec ora ted . 
 
(2)    PROGRESS IN RELATION TO PROGRAMME 
 
The existing boiler room has been demolished  
The externa l a rea  a t the rear of ‘The Link’  has been c leared . 
The c onc rete a t the rear of the c hurc h interior has been poured . 
The wa lls a t the front of the p roperty have been mostly removed apart from those in front of the 
c hurc h entranc e. 
The interior dec ora tion has p rogressed . 
The sc reed  in the WC has been c oa ted  ready to rec eive the floor c overing. 
 
The p rojec t is c urrently 7 weeks behind  sc hedule. 
 
(3)    EXTENSION(S) OF TIME 
 
None has been requested . 
 
(4)    WEATHER 
 
Overc ast with oc c asiona l heavy showers 
 
(5)    LABOUR ON SITE 
 
6 workers inc lud ing the lighting p rotec tion insta llers, dec ora tors and  ground  workers. 
 
(6)    MATERIALS/ COMPONENTS ON SITE 
 
Ba llast 
.  
(7)    COMMENTS 
 
TMC request a  quota tion/  deta ils of impac t on the c ontrac t sum for reta ining the existing temporary 
sec urity lighting and  insta lling an add itiona l on/ off switc h light on the side of the c hurc h a t the front in 
add ition to the existing on/ off side light.  LC to p rovide. 
 
TMC had  a  c arpet insta ller on site to d isc uss the c arpet op tions in the c hurc h (supp lied  and  fitted  
outside the c ontrac t).  TMC have c hosen a  Heather Bloom c olour c a rpet from JHS Mutua l with sta ir 
nosings of the c olour Nimbus Infill.  CL to send  c olour c hoic es to Build ing Control to ensure they meet 
Part M c olour c ontrast requirements. 
TMC sta te tha t they a re unlikely to insta ll the c arpet until a  few weeks after the build ing has been in 
their possession.  CL sta tes tha t they will need  to ensure tha t the hea lth and  sa fety aspec t of this is 
adequately managed. 
 
LC had  p repared  some samples of finished  for the new sta ir.  TMC have dec ided  tha t a  c lear wax 
finish is ac c ep tab le on the sta ir ra ther than sta in to ma tc h the existing oak panelling.  They enquire 
about b leac hing the existing panelling but the c ontrac tor does not think this will be possib le without 
grea t d iffic ulty. 
 
CL sta tes tha t instead  of a  door c loser the new boiler room should  have a  ‘ fire door keep  shut’  sign. 
 



CL sta tes tha t the infill to the base of the door a t the bac k of the c hurc h should  matc h in deta il the 
deta il on the existing skirting.  An overlap  will need  to be formed but this deta il should  wrap  a round  to 
marry in with the new infill skirting where the p la tform has been removed. 
 
CL c onfirms tha t the door hand les to the front doors should  be doub le sided  and  tha t the 
espagnolette needs to be fitted  above (a t an easily reac hab le height) so not to c lash. 
 
LC reports tha t the paving at the front of the link is bad ly la id  and  uneven.  CL c onfirms tha t there is 
nothing inc luded  in the c ontrac t for re-laying this area . 
 
LC reports tha t there is a  soft a rea  of ground  a t the front of the c hurc h property tha t they suspec t is a  
leaking p ipe.  CL sta tes tha t if they suspec t tha t then they should  report it to Thames Wa ter for them 
to c hec k their p ipes. 
 
CL c onfirms tha t LC should  finish the edge of the p la tform a t the bac k of the c hurc h so tha t it c an 
rec eive a  c arpet finish and  nosings. 
 
(8) PHOTOS 
 

 
 

 
 



 
 

 
 

 
 



 
 

 
 

 
 



 
 

 
 

 
 
 


