
 

 

SITE VISIT REPORT 

 
C O M P T O N L A C E Y 

 
a   r  c   h  i  t  e  c   t  u  r  e          t  o  w  n   p   l  a   n  n  i  n  g            l  a  n  d  s  c   a   p   e  

JOB NO 2861 
JOB TITLE Tilehurst Methodist Churc h 
DATE 08.09.08 
TIME 10.40am 
VISITED BY MY, MW 
 
(1)    WORK IN PROGRESS 
 
The wa ll next to the new externa l ramp was being c onstruc ted . 
The Doc  M pac k was being insta lled . 
 
(2)    PROGRESS IN RELATION TO PROGRAMME 
 
The sc reed  has been la id  a t the bac k of the c hurc h. 
The finish has been app lied  to the handra ils on the sta irs. 
The front of the site has been c leared  and  the externa l works a re being c onstruc ted . 
 
(3)    EXTENSION(S) OF TIME 
 
None has been requested . 
 
(4)    WEATHER 
 
Overc ast with oc c asiona l heavy showers 
 
(5)    LABOUR ON SITE 
 
4 peop le inc lud ing b ric klayers and  one person insta lling the Doc  M Pac k 
 
(6)    MATERIALS/ COMPONENTS ON SITE 
 
Bric ks for the externa l works 
.  
(7)    COMMENTS 
 
A manifesta tion is required  for the la rge sc reens in the entranc e lobby.  LC to supp ly 2 rows of 
repea ting 50mm squares a long eac h sc reen. 
 
The c ontrac tor has c onfirmed tha t the d rive through of the hearse was c arried  out and  the d river 
had  d iffic ulties a t a  number of points.  It was d isc ussed  whether the wa ll should  be shortened  whic h 
would  a llow suffic ient turning spac e.  The c lient has now dec ided  tha t the wa ll and  p iers should  be 
c ompletely removed.  
 
LC has sta ted  tha t they a re intend ing to hand  over the c hurc h next week.  CL sta tes tha t they expec t 
a  sa fe and  ramped ac c ess to the front entranc e of the c hurc h however do not expec t a ll of the 
externa l works to be c ompleted  as part of this. 
 
CL has told  TMC tha t a lthough they may be ab le to take possession next week tha t they will need  to 
manage the build ing very c a refully until they insta ll the c arpet sinc e nosings to steps and  sta irs will not 
be insta lled .  CL rec ommends tha t the ga llery spac e is not used  a t a ll. 
 
LC c onfirms they will be insta lling a  p lywood edge to the p la tform a t the rear of the c hurc h for the 
c lient’ s c a rpet insta ller to fix up  to. 
 
CL reminds LC tha t they need  to put the pews bac k on the first floor ga llery and  remove the former 
housing for the water tank. 
 
CL has requested  tha t LC c hanges the hand le to the doors in the inside lobby.  By reusing the existing 
hand les they will be easier to open and  warm to the touc h so would  be better c omply with Part M of 
the Build ing Regula tions. 
 



The c lient has reinsta lled  the c hurc h organ a t their own risk prior to the handover of the p rojec t. 
 
Some of the pa int on the newly p lastered  a rea  of the c hurc h is peeling.  LC to d isc over why and  
remedy the situa tion. 
 
LC enquired  to what extent the wa ll to the side of the c hurc h needs to be made good  following the 
remova l of the boiler room.  CL c onfirms tha t a t p resent the a rea  is very messy and  tha t it will be 
needed to be tid ied  up  quite extensively sinc e it is an a rea  tha t is viewed by la rge numbers of the 
pub lic . 
 
LC has sta ted  tha t the finish to the rear panelling will be app lied  a fter the c leaners have been in next 
week.  LC has a lso c onfirmed tha t the bottom part to the oak panelling has been ordered . 
 
(8) PHOTOS 
 
 

 
 

 
 



 
 

 
 

 
 



 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


