
 

 

SITE VISIT REPORT 

 
C O M P T O N L A C E Y 

 
a   r  c   h  i  t  e  c   t  u  r  e          t  o  w  n   p   l  a   n  n  i  n  g            l  a  n  d  s  c   a   p   e  

JOB NO 2861 
JOB TITLE Tilehurst Methodist Churc h 
DATE 29.09.08 
TIME 12pm 
VISITED BY MY, MW 
 
(1)    WORK IN PROGRESS 
 
The c rac ked  slabs next to the link build ing a re being rep lac ed . 

(2)    PROGRESS IN RELATION TO PROGRAMME 
 
The la tex has been app lied  to the joints in the floor. 
The shelf has been fixed  a t the rear of the c hurc h. 
The door hand les have been insta lled . 
The loc k to the rear door between the c hurc h and  rear c orridor has been fixed . 
The build ing is a lmost ready to be handed over. 
 
(3)    EXTENSION(S) OF TIME 
 
None has been requested . 
 
(4)    WEATHER 
 
Dry, sunny 
 
(5)    LABOUR ON SITE 
 
1 ground  worker 
 
(6)    MATERIALS/ COMPONENTS ON SITE 
 
Left over b ric ks and  paving slabs. 
  
(7)    COMMENTS 
 
Sinc e my visit on 18th Sep tember a  la rge number of the identified  snags have been dea lt with, the 
ma jority of the rema ining defec ts a re to do with dec ora tion.   
 
The c lient requests tha t the Method ist Churc h lettering in the entranc e lobby is repa inted  b lac k. 
 
The c lient requests tha t a  tap  is insta lled  in the d isab led  WC to a llow them to fill a  tea  urn.  CL 
expresses c onc ern tha t this is unhygienic .  TMC to instead  use the instant hot wa ter unit next to the 
vestry sink whic h is a t least in a  separa te room to the WC. 
 
The pew tha t forms part of the ba lc ony guard ing to the first floor has been pa inted  on the LHS but left 
as sta ined  timber on the RHS.  Edging on the RHS to be pa inted  to ma tc h. 
 
LC asks if TMC wish to reta in the externa l tap  a t the front of the c hurc h.  TMC asks if it c an be isola ted  
from inside the c hurc h, in whic h c ase it would  be useful to keep .  LC sta tes it c annot be isola ted  so 
will remove the tap . 
 
CL to c a rry out a  hand  over inspec tion on Wednesday.  TMC requests c onfirmation tha t their c a rpet 
c an be insta lled  on Friday.  CL sta tes tha t their c arpet insta ller should  c ome in a fter the build ing has 
been handed over in c ase any damage is c aused  however is hopeful tha t this will happen on 
Wednesday.  LC c onfirms tha t if this is done work will be sta rted  on the rear build ing on Monday. 
 
LC c onfirms they have spoken to the struc tura l engineer and  the guard ing to the ramp will be fixed  
to the paving and  not to the top  of the wa ll. 
 



(8) PHOTOS 
 

 
 

 
 

 



 

 
 

 
 

 
 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


