
 

 

SITE VISIT REPORT 

 
C O M P T O N L A C E Y 

 
a   r  c   h  i  t  e  c   t  u  r  e          t  o  w  n   p   l  a   n  n  i  n  g            l  a  n  d  s  c   a   p   e  

JOB NO 2861 
JOB TITLE Tilehurst Methodist Churc h 
DATE 17.10.08 
TIME 9am 
VISITED BY MY, MW 
 
(1)    WORK IN PROGRESS 
 
First fix elec tric s, 
Ceilings being insta lled , 
Carpentry work is being c arried  out in the Ma le WC. 
 
(2)    PROGRESS IN RELATION TO PROGRAMME 
 
Work has sta rted  in the rear build ing: 
The c eiling grids have been insta lled  and  many of the rad iant hea ting panels a re in p lac e. 
The boilers have been insta lled  and  most of the p ipe work to the boiler room has been routed . 
 
The p rojec t was due to be c ompleted  on the 18th Sep tember.  The rear build ing was oc c upied  on 
the 29th Sep tember  and  the work to the rear ha ll is expec ted  to take 8 weeks therefore the 
expec ted  c ompletion da te if time is not made up  is 21st November.  The c ontrac tor however 
appears to be slightly ahead  on his 8 week p rogramme. 
 
(3)    EXTENSION(S) OF TIME 
 
A c la im has been rec eived  and  will be dea lt with shortly. 
 
(4)    WEATHER 
 
Dry, sunny 
 
(5)    LABOUR ON SITE 
 
2 elec tric ians, 2 p lumbers, 2 c eiling insta llers, 1 c arpenter. 
 
(6)    MATERIALS/ COMPONENTS ON SITE 
 
Rad iant hea ting panels 
Ceiling tiles 
Ceiling grids 
 
(7)    COMMENTS 
 
CL to p rovide deta ils of b ike rac k. 
TMC still to p rovide c onfirmation for the c olour of the flooring for the rear c orridor. 
CL to c onfirm deta ils for c ub ic le insta lla tions in the WCs. 
 
TMC have dec ided  to get rid  of the existing Triangle Players light fitting and  tha t they will supp ly 
another light.  The new light will be approximately 6m long and  input from the struc tura l engineer will 
be required  p rior to its insta lla tion.  John Dimmoc k has p romised  to p rovide deta ils of new fitting.  At 
p resent it is p reventing the c ontac tor from progressing with the c eiling in this room. 
 
CL c onfirms tha t an exposed  c eiling grid  is ac c ep tab le in the Main Ha ll. 
CL c onfirms tha t the holes rema ining from the remova l of the old  rad ia tors should  be made good . 
CL c onfirms tha t the 2 un-tiled  wa lls in the d isab led  WC will need  to be p lastered  and  pa inted . 
CL c onfirms tha t in the Ma le WC there is only an a llowanc e to ‘make good ’  the existing tiled  a reas.  
There is no a llowanc e for rep lac ement. 
 
CL is c onc erned  tha t there is no a llowanc e for dec ora tion of the ma in a reas of the build ing in the 
c ontrac t sinc e TMC were going to c a rry out the work themselves.  With the la rge amount of builders 
work being c arried  out in the 8uild ing it is highly likely tha t even when finished  tha t the build ing will 



look messy.  CL to d isc uss with TMC.  Lc  to p rovide a  quota tion for dec ora ting the ma in ha ll and  the 2 
c orridor areas. 
LC a lso needs to know if they c an use some existing p rofile skirting for the ma in ha ll infills (not quite a  
matc h) or if they need  to have some spec ia lly made for the add itiona l c ost of £200.  CL to make a  
dec ision a fter a  dec ision on dec ora tion has been made. 
 
CL c onfirms tha t the boiler room door and  ha tc h will need  to be fire ra ted .  LC to p rovide a  
quota tion. 
 
�
(8) PHOTOS 
 

 
 

 
 



 
 

 
 

 
 



 
 

 
 

 
 
 


