
 

 

SITE VISIT REPORT 

 
C O M P T O N L A C E Y 

 
a   r  c   h  i  t  e  c   t  u  r  e          t  o  w  n   p   l  a   n  n  i  n  g            l  a  n  d  s  c   a   p   e  

JOB NO 2861 
JOB TITLE Tilehurst Methodist Churc h 
DATE 23.10.08 
TIME 10.30am 
VISITED BY MY, MW, RH, NS 
 
(1)    WORK IN PROGRESS 
 
First fix elec tric s. 
Hea ting system being insta lled . 
Plastering of interna l wa lls in WC areas 
Wiring was being done in the boiler room. 
 
(2)    PROGRESS IN RELATION TO PROGRAMME 
 
Work has sta rted  in the rear build ing: 
The wa ll between the Ma le WC and  the c leaners c upboard  has been insta lled . 
Pipe work has been insta lled  in the ma in c orridor a reas. 
The existing roof c overing is being removed .  The test sec tion to see if the Sarna  suc c essfully adheres 
has not yet been c arried  out. 
Plasterboard  has been insta lled  on the stud  partitions to the Female and  d isab led  WC. 
 
The p rojec t was due to be c ompleted  on the 18th Sep tember.  The rear build ing was oc c upied  on 
the 29th Sep tember  and  the work to the rear ha ll is expec ted  to take 8 weeks therefore the 
expec ted  c ompletion da te if time is not made up  is 21st November.  The c ontrac tor however 
appears to be slightly ahead  on his 8 week p rogramme. 
 
(3)    EXTENSION(S) OF TIME 
 
A c la im has been rec eived  and  an extension of time has been granted  for Phase 1. 

 
(4)    WEATHER 
 
Overc ast, 120 
 
(5)    LABOUR ON SITE 
 
3 p lumbers, 2 elec tric ians, 2 roofers, 2 p lasterers 
 
(6)    MATERIALS/ COMPONENTS ON SITE 
 
Rad iant hea ting panels 
Ceiling tiles 
Ceiling grids 
Copper p ipework 
 
(7)    COMMENTS 
 
A genera l inspec tion was c arried  out was The Brinkfell Partnership  during my visit.  They will be 
submitting a  report on the c hurc h build ing whic h will be issued  separa tely. 
 
Neville Shore to c onfirm finish a llowed for the p ip ing in the rear build ing.  He sta tes tha t the p ipe work 
should  be insula ted .  He has a lso instruc ted  LC about c utting bac k the gas p ipes in the rooms to 
below the slab  and  making good . 
 
There a re a  la rge c ollec tion of wasp  nests in the roof spac e whic h a re apparently dormant. LC sta tes 
tha t the vent in the Female WC will be c onnec ted  to the duc twork so one of the former ac c ess 
points will be infilled . 
 
CL expresses c onc ern aga in about the fac t tha t there is no dec ora tion a llowed for within the 
c ontrac t.  CL to d isc uss aga in with TMC on Monday.  LC to p rovide deta ils of time required  to c a rry 



out dec ora tion if TMC dec ide to do this within the c ontrac t. 
 
CL to c hec k if TMC require an extra  handra il to be insta lled  on the steps going down to the a rea  
below the stage.  The steps c ould  possib ly a lso be redone to be c ompliant. 
 
The c ontrac tor still requires spec ific a tion deta ils from TMC on the lighting rig .  
 
LC expresses c onc ern about the qua lity of finish in the Ma le WC due existing damage to the tiles in 
the room.  For c ost reasons these c annot be stripped  off and  rep lac ed .  CL to inspec t onc e the 
sanita ryware has been insta lled  to see how muc h work is required . 
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(8) PHOTOS 
 

 
 

 
 



 
 

 
 

 
 



 
 

 
 

 
 



 
 

 
 

 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


